
Agenda Item 6.1 

MANCHESTER UNIVERSITY NHS FOUNDATION TRUST 
 

BOARD OF DIRECTORS 
 

 
Report of: 

 
Director of Single Hospital Service – Peter Blythin 
 

 
Paper prepared by: 

 
Peter Blythin 
 

 
Date of paper: 

 
October 2017 
 

 
Subject: 

 
Update on SHS Programme 
 

Purpose of Report: 

 
Indicate which by  
 
• Information to note   

 
• Support  

 
• Resolution 

 
• Approval  
 

Consideration of Risk 
against Key Priorities: 

 
The report provides assurance on the mitigation of risks 
associated with the CQC and NHS Improvement regulatory 
processes. 
 

Recommendations: The Interim Board of Directors is asked to note the current 
position of the Programme. 

Contact: 

 

Name:  Peter Blythin   

 
Tel:       0161 701 0190   
 

  
   
 
 
 
 



  

MANCHESTER UNIVERSITY NHS FOUNDATION TRUST 
 

BOARD OF DIRECTORS 
 
 
 
 
Introduction 

 
This report provides an update on Single Hospital Service (SHS) Programme activities.  
 
 
NHS Improvement (NHS I) 

 
The amber transaction risk rating awarded by the NHS I Provider Regulation Committee was 
approved by the NHS I Board on 19 September 2017. On the same day the Grant of Merger 
(Appendix I) and the Dissolution and Transfer of Property Order (Appendix II), required for the 
creation of Manchester University Foundation NHS Trust (MFT), were also signed by the Chief 
Executive of NHS I to take effect on 1 October 2017.  This concludes the NHS I transaction 
process. 

 
 

Care Quality Commission (CQC) 
 
The work to de-register Central Manchester University Hospitals NHS Trust (CMFT) and University 
Hospital of South Manchester NHS Foundation Trust (UHSM) and to register Manchester 
University NHS Foundation Trust (MFT) was successfully completed on 1 October 2017.   
 
As part of the next steps a series of meetings between the Regulator and senior representatives 
from MFT are scheduled to commence from the 20 October 2017.  These meetings will provide the 
CQC with an opportunity to learn more about MFT including briefing on the relevant processes in 
place to deliver pre-agreed integration plans.    
 
The Group Chief Nurse will lead the engagement process with the support of the SHS Integration 
Team. 
 
 
Independent Reporting Accountant 

 
Following completion of the Stage 2 Review, KPMG issued a ‘comfort letter’ supporting the 
unqualified opinion on all areas of the review thereby ensuring progression of the transaction 
approvals process. 
 
Actions arising from the Independent Reporting Accountant’s recommendations which needed to 
be completed pre-merger, were integrated into the day 1 deliverables plan and concluded.  
Remaining actions have been encompassed into the post-merger deliverables plan.   
 
The Integration Oversight Group will maintain active supervision of the progress and delivery of the 
recommendations through the post-integration planning processes. 
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Post-Transaction Integration Plan (PTIP) 
 
A workshop for Non-Executive Directors regarding the PTIP was held on 8 September 2017.  A 
further session for those who could not attend on the 8th is planned. 
 
A scheme to track progress of integration projects has also been introduced through the use of the 
online ‘WAVE’ tool.  The work to upload plans and milestones for each of the integration projects 
included within the PTIP commenced in September and is now concluded.  
 
The tracking of this work will be undertaken by the Integration Oversight Group and a report 
provided to the Board of Directors next month. 
 
 
Communications and Engagement 
 
During the week leading up to the creation of the new Trust, an all staff e-mail was issued 
containing Frequently Asked Questions, details of the new MFT Twitter and Facebook sites, plus a 
link to a film featuring members of Interim Board, Senior Clinicians and Site Management Teams. 
A version of the film for external audiences was also posted to the Trust’s YouTube sites, shared 
on social media, shown at the CMFT Annual Members’ meeting, and uploaded onto to the new 
MFT website, which launched on 1st October.  
 
Senior Managers have been provided with a pre and post-merger pack to support communication 
across teams. 
 
Patient information leaflets, regarding the creation of the new Trust, have also been distributed in 
outpatient and clinic areas and infographics rolled out across social media. Signage at key 
entrances has been updated with the new MFT logo and branding guidance issued to managers.  
 
External stakeholders were sent a standard letter on Monday 2nd October and individual 
departments have followed up with letters to key individuals. A new weekly MFT staff bulletin has 
now launched, with the first edition thanking colleagues and promoting further staff engagement 
sessions. 

 
 

Lessons Learnt 
 
The Single Hospital Service Team will spend the forthcoming weeks formally closing the project, 
generating a legacy file and developing an account of lessons learnt.  It is anticipated this process 
will assist NHS colleagues who might be contemplating similar transactions and could also be used 
to inform any future guidance developed by NHS I. 

 
 

Recommendation 
 

The Board of Directors is asked to note the current position of the Single Hospital Service 
Programme. 
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